

Change Order No. 1



Date of Issuance:	September 21, 2021	Effective Date:	2-14-22
Owner:	City of Crete	Owner's Contract No.:	N/A
Contractor:	Van Kirk Bros. Contracting	Contractor's Project No.:	
Engineer:	Gilmore & Associates, Inc.	Engineer's Project No.:	226.346
Project:	13 th Street West Annexation - Water and Sewer Extension - Crete, Nebraska	Contract Name:	13 th Street West Annexation - Crete, Nebraska

The Contract is modified as follows upon execution of this Change Order:

Description: Replace culvert and sanitary service connection.

Attachments:

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES
Original Contract Price: \$ <u>229,641.00</u>	Original Contract Times: Substantial Completion: <u>May 1, 2022</u> Ready for Final Payment: <u>May 15, 2022</u> _____ dates
[Increase] [Decrease] from previously approved Change Orders No. ____ to No. ____: \$ _____	[Increase] [Decrease] from previously approved Change Orders No. ____ to No. ____: Substantial Completion: _____ Ready for Final Payment: _____ _____ days
Contract Price prior to this Change Order: \$ <u>229,641.00</u>	Contract Times prior to this Change Order: Substantial Completion: _____ Ready for Final Payment: _____ _____ days or dates
[Increase] of this Change Order: \$ <u>9,450.00</u>	[Increase] [Decrease] of this Change Order: Substantial Completion: _____ Ready for Final Payment: _____ _____ days or dates
Contract Price incorporating this Change Order: \$ <u>239,091.00</u>	Contract Times with all approved Change Orders: Substantial Completion: _____ Ready for Final Payment: _____ _____ days or dates

RECOMMENDED: GILMORE & ASSOCIATES, INC.		ACCEPTED: CITY OF CRETE		ACCEPTED: VAN KIRK BROS. CONTRACTING	
By:		By:		By:	
	Engineer (if required)		Owner (Authorized Signature)		Contractor (Authorized Signature)
Title:	U.P.	Title:		Title:	Corp. Secretary
Date:	2/15/22	Date:		Date:	2/15/2022

Approved by Funding Agency (if applicable)

By: _____ Date: _____
Title: _____