

KINGERY CONSTRUCTION CO.

201 N 46TH STREET
LINCOLN, NE 68503-3712
Ph : (402)465-4400

Letter of Transmittal

To: Ryan Hier
TACK ARCHITECTS
Ph: (402)826-7484

Transmittal #: 88

Date: 8/14/2023

Job: 11-22-6723 CRETE ISIS THEATRE PHASE I

Subject: Change Request - COR #011: Credit on Plywood

WE ARE SENDING YOU

☐ Attached

☐ Under separate cover via the following items:

☐ Shop drawings

☐ Prints

☐ Plans

☐ Samples

☐ Copy of letter

☐ Change order

☐ Specifications

☒ Change Request

Document Type	Copies	Date	No.	Description
Change Request	1	8/14/23	COR #011	Credit on Plywood

THESE ARE TRANSMITTED as checked below:

☒ For approval

☐ Approved as submitted

☐ Resubmit ___ copies for approval

☐ For your use

☐ Approved as noted

☐ Submit ___ copies for distribution

☐ As requested

☐ Returned for corrections

☐ Return ___ corrected prints

☐ For review and comment

☐ Other

☐ FOR BIDS DUE

☐ PRINTS RETURNED AFTER LOAN TO US

Remarks:

Copy To:

From: Mark Riley (KINGERY CONSTRUCTION)

Signature: _____

Mark Riley

KINGERY CONSTRUCTION CO.
201 N 46TH STREET
LINCOLN, NE 68503-3712
Ph : (402)465-4400

Change Request

To: Ryan Hier
TACK ARCHITECTS
Ph: (402)826-7484

Number: COR #011
Date: 8/14/23
Job: 11-22-6723 CRETE ISIS THEATRE PHASE I
Phone:


Description: Credit on Plywood

We are pleased to offer the following specifications and pricing to make the following changes:
Credit to change the plywood decking on the 2nd floor from 3/4" fire treated to 3/4" OSB per discussion with Ryan.

The total amount to provide this work is \$-510.00
(Please refer to attached sheet for details.)

If you have any questions, please contact me at 402/465-4400.

Submitted by: Mark Riley
KINGERY CONSTRUCTION CO.

Architect		Date	2023_09-01
Owner		Date	

KINGERY CONSTRUCTION CO.

201 N 46TH STREET
LINCOLN, NE 68503-3712
Ph : (402)465-4400

Change Request COR #011 Price Breakdown
Continuation Sheet

Description: Credit on Plywood

Description	Labor	Material	Equipment	Subcontract	Other	Price
J&H Drywall				\$-510.00		\$-510.00

Subtotal: **\$-510.00**

Total: **\$-510.00**

Mark Riley

From: Jeff Herz <jeffh@jh-contracting.com>
Sent: Wednesday, August 2, 2023 1:42 PM
To: Mark Riley
Cc: Dillon Feldhacker; Aaron Erickson; Todd Kleint
Subject: Re: ISIS

\$510 Credit

On Tue, Aug 1, 2023 at 9:26 AM Mark Riley <MarkR@kccobuilders.com> wrote:

Dillon, per the Architect, the ¾" decking material for the upper floor can be OSB rather than fire treated plywood. Please provide a credit for this change.

Thanks,

mark



MARK RILEY

Senior Project Manager
Kingery Construction Co.

direct 531.739.9511 office 402.465.4400
cell 402.416.6350 fax 402.465.4529
201 N 46th St, Lincoln NE 68503
www.kccobuilders.com

--

Jeff Herz, President/Owner

J&H Specialty Contracting Inc.

5440 N. 57th Street