

**CHANGE ORDER NO.: 3**

Owner: **City of Crete, Nebraska** Owner's Project No.:  
 Engineer: **JEO Consulting Group, Inc.** Engineer's Project No.: **220169.00**  
 Contractor: **Constructors, Inc.** Contractor's Project No.:  
 Project: **2022 Street Improvements (Street Improvement Districts 2022-01 to 2022-07)**  
 Contract Name: **2022 Street Improvements (Street Improvement Districts 2022-01 to 2022-07)**  
 Date Issued: **11/9/2023** Effective Date of Change Order: **11/9/2023**

The Contract is modified as follows upon execution of this Change Order:

**Description:**

**Quantity changes for the adjustments to the storm sewer layout at 18th and Oak intersection, modular block retaining wall at 21st and Main, and adjustments for detectable warning panels with 5' sidewalk width**

**Attachments:**

**Change Order #3 Item Breakdown**

**Change in Contract Times****Change in Contract Price**

Original Contract Price:	Original Contract Times:
\$ 1,905,856.85	Substantial Completion: September 15, 2023
	Ready for final payment: November 15, 2023
<b>Net change</b> from previously approved Change Orders No. 1 to No. 2:	<b>Net change</b> from previously approved Change Orders 1 to No. 2:
\$ 62,180.34	Substantial Completion: NA
	Ready for final payment: NA
Contract Price prior to this Change Order:	Contract Times prior to this Change Order:
\$ 1,968,037.19	Substantial Completion: September 15, 2023
	Ready for final payment: November 15, 2023
<b>Net change</b> for this Change Order:	<b>Net change</b> for this Change Order:
\$ 853.56	Substantial Completion: NA
	Ready for final payment: NA
Contract Price incorporating this Change Order:	Contract Times with all approved Change Orders:
\$ 1,968,890.75	Substantial Completion: September 15, 2023
	Ready for final payment: November 15, 2023

Recommended by Engineer (if required)

Authorized by Owner

By: 

Title: **Project Manager**

Date: **11/9/23**

Accepted by Contractor

Approved by Funding Agency (if applicable)

By: 

Title: **PROJECT MANAGER**

Date: **11-9-23**

EJCDC® C 941, Change Order.

Copyright© 2018 National Society of Professional Engineers, American Council of Engineering Companies  
and American Society of Civil Engineers. All rights reserved.

Change Order Estimate - Unit Price Work						
JEO Project Name:		2022 Street Improvements (Street Improvement Districts 2022-01 to 2022-07)		JEO Project Number: 220169.00		
Owner:		City of Crete, Nebraska		Change Order Number: 3		
Contractor:		Constructors, Inc.		Effective Date: November 9, 2023		
Item			Change Order Information			
Bid Item No.	Description	Item Quantity	Units	Unit Price	Total Value of Item (\$)	
A15	Detectable Warning Panels	10	SF	\$26.77	\$267.70	
A21	Curb Inlet w/ Manhole	1	EA	\$8,819.32	\$8,819.32	
A24	15" PVC Pipe, SDR 35	74	LF	\$59.11	\$4,374.14	
F10	Detectable Warning Panels	12	SF	\$36.49	\$437.88	
H14	Detectable Warning Panels	6	SF	\$36.49	\$218.94	
D_CO3_1	Modular Block Retaining Wall	60	SF	\$101.09	\$6,065.40	
A20	Curb Inlet	-1	EA	\$7,690.03	(\$7,690.03)	
A22	Storm Sewer Junction Box (4' x 4')	-1	EA	\$7,724.34	(\$7,724.34)	
A25	18" RCP, Class III	-63	LF	\$62.15	(\$3,915.45)	
				Total:	\$853.56	