

CHANGE ORDER NO 1

Owner: City of Crete, Nebraska Owner's Project No.:
 Engineer: Gilmore & Associates, Inc. Engineer's Project No.: 226.343D
 Contractor: Pave LLC Contractor's Project No.:
 Project: City Office South Drive – Crete, Nebraska
 Contract Name: City Office South Drive – Crete, Nebraska
 Date Issued: April 4, 2023 Effective Date of Change Order:

The Contract is modified as follows upon execution of this Change Order:

Description: Remove and Replace additional 44 Square Yards of 7" PCC Paving

Attachments:

Change in Contract Price	Change in Contract Times [State Contract Times as either a specific date or a number of days]
Original Contract Price: \$ 185,384.00	Original Contract Times: Substantial Completion: _____ Ready for final payment: _____
[Increase] [Decrease] from previously approved Change Orders No. 1 to No. [Number of previous Change Order]: \$ _____	[Increase] [Decrease] from previously approved Change Orders No.1 to No. [Number of previous Change Order]: Substantial Completion: _____ Ready for final payment: _____
Contract Price prior to this Change Order: \$ 185,384.00	Contract Times prior to this Change Order: Substantial Completion: _____ Ready for final payment: _____
Increase this Change Order: \$ 3,565.00	[Increase] [Decrease] this Change Order: Substantial Completion: _____ Ready for final payment: _____
Contract Price incorporating this Change Order: \$ 188,949.00	Contract Times with all approved Change Orders: Substantial Completion: _____ Ready for final payment: _____

Recommended by Engineer (if required)

By: Keith Gilmore
 Title: Vice President
 Date: 10/18/2023

Accepted by Contractor

Cory Sauer Pave LLC
President
10-18-2023

Authorized by Owner

Approved by Funding Agency (if applicable)

By: _____
 Title: _____
 Date: _____

By: _____
 Title: _____
 Date: _____