

Change Order No. 1

Date of Issuance: June 22, 2022	Effective Date: June 7, 2022
Owner: City of Crete, Nebraska	Owner's Contract No.: N/A
Contractor: Philip Carkoski Construction and Trenching, Inc.	Contractor's Project No.:
Engineer: Gilmore & Associates, Inc.	Engineer's Project No.: 226.349
Project: Water Plant Rehabilitation 2022 Crete, Nebraska	Contract Name: Water Plant Rehabilitation 2022 Crete, Nebraska

The Contract is modified as follows upon execution of this Change Order:

Description: Tank repair required for plant operation.

Attachments:

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES
Original Contract Price: \$ <u>63,862.20</u>	Original Contract Times: Substantial Completion: _____ Ready for Final Payment: _____ dates
[Increase] [Decrease] from previously approved Change Orders No. ____ to No. ____: \$ _____	[Increase] [Decrease] from previously approved Change Orders No. ____ to No. ____: Substantial Completion: _____ Ready for Final Payment: _____ days
Contract Price prior to this Change Order: \$ <u>63,862.20</u>	Contract Times prior to this Change Order: Substantial Completion: _____ Ready for Final Payment: _____ days or dates
Increase of this Change Order: \$ <u>3,000.00</u>	[Increase] [Decrease] of this Change Order: Substantial Completion: _____ Ready for Final Payment: _____ days or dates
Contract Price incorporating this Change Order: \$ <u>66,862.20</u>	Contract Times with all approved Change Orders: Substantial Completion: _____ Ready for Final Payment: _____ days or dates

RECOMMENDED: GILMORE & ASSOCIATES, INC.	ACCEPTED: CITY OF CRETE, NEBRASKA	ACCEPTED: PHILIP CARKOSKI CONSTRUCTION AND TRENCHING, INC.
By: <u>[Signature]</u> Engineer (if required)	By: _____ Owner (Authorized Signature)	By: <u>[Signature]</u> Contractor (Authorized Signature)
Title: <u>6/24/22</u>	Title: _____	Title: <u>Owner/President</u>
Date: <u>C.P.</u>	Date: _____	Date: <u>6-24-22</u>

Approved by Funding Agency (if applicable)

By: _____ Date: _____
Title: _____