

CHANGE ORDER NO.: 2

Owner: **City of Crete, Nebraska** Owner's Project No.:
 Engineer: **JEO Consulting Group, Inc.** Engineer's Project No.: **220169.00**
 Contractor: **Constructors, Inc.** Contractor's Project No.:
 Project: **2022 Street Improvements (Street Improvement Districts 2022-01 to 2022-07)**
 Contract Name: **2022 Street Improvements (Street Improvement Districts 2022-01 to 2022-07)**
 Date Issued: **11/2/2023** Effective Date of Change Order: **11/2/2023**

The Contract is modified as follows upon execution of this Change Order:

Description:

Landscaping and Irrigation Work at 21st and Main


Attachments:

Change Order #2 Area and Price Quote

Change in Contract Price		Change in Contract Times [State Contract Times as either a specific date or a number of days]	
Original Contract Price:		Original Contract Times:	
\$ 1,905,856.85		Substantial Completion:	September 15, 2023
		Ready for final payment:	November 15, 2023
Net change from previously approved Change Orders No. 1 to No. 1 :		Net change from previously approved Change Orders 1 to No. 1 :	
\$ 52,980.34		Substantial Completion:	NA
		Ready for final payment:	NA
Contract Price prior to this Change Order:		Contract Times prior to this Change Order:	
\$ 1,958,837.19		Substantial Completion:	September 15, 2023
		Ready for final payment:	November 15, 2023
Net change for this Change Order:		Net change for this Change Order:	
\$ 9,200.00		Substantial Completion:	NA
		Ready for final payment:	NA
Contract Price incorporating this Change Order:		Contract Times with all approved Change Orders:	
\$ 1,968,037.19		Substantial Completion:	September 15, 2023
		Ready for final payment:	November 15, 2023

Recommended by Engineer (if required)

Authorized by Owner

By: 

Title: **Project Manager**

Date: **11/2/23**

Accepted by Contractor

Approved by Funding Agency (if applicable)

By: 

Title: **Project Manager**

Date: **11/3/23**

EJCDC® C 941, Change Order.

Copyright© 2018 National Society of Professional Engineers, American Council of Engineering Companies
and American Society of Civil Engineers. All rights reserved.

Change Order Estimate - Unit Price Work

JEO Project Name:	2022 Street Improvements (Street Improvement Districts 2022-01 to 2022-07)	JEO Project Number:	220169.00
Owner:	City of Crete, Nebraska	Change Order Number:	2
Contractor:	Constructors, Inc.	Effective Date:	November 2, 2023

Item		Change Order Information			
Bid Item No.	Description	Item Quantity	Units	Unit Price	Total Value of Item (\$)
CO2_1	Lump Sum for Irrigation and Landscaping at 21st and Main	1	LS	\$9,200.00	\$9,200.00
				Total:	\$9,200.00

Crete Street Improvements (21st and Main) Proposal

Constructors, Inc.

1815 Y Street

Lincoln, NE 68508

Office: 402-434-1726/Cell: 402-984-4512

Date: 10-23-2023

Project: Crete Street Improvements

Location: Crete, NE

Item	Quantity	Unit	Description	Unit Price	Total
	1	LS	21st and Main Area A Irrigation and Landscaping	\$9,200.00	\$9,200.00
			Work Includes: Prep, fine grade, fabric,		
			staples, 2 tons of landscaping rock, 4		
			irrigated zones, and up updated		
			programmer.		
			1 of the 4 zones is a drip landscaping zone		
			that is approx. 500 LF in total. The existing		
			programmer is out of date and not		
			compatible with the new sprinklers.		
			The programmer is \$300 for the unit.		
				Total	\$9,200.00

THE ABOVE PROPOSAL IS ACCEPTED

DATE:

ACCEPTED BY:

CONSTRUCTORS, INC.


DATE:

10-23-23

ACCEPTED BY:

Shawn Roll

PROJECT MANAGER



Main Ave

Main Ave

Main Ave

Main Ave

Area 2

2124

Area 1 Irrigation and
Landscaping

t St

E 21st St

E 21st St

Google

E 21st St