

**CHANGE ORDER NO.: 4**

Owner: **City of Crete, Nebraska** Owner's Project No.:  
 Engineer: **JEO Consulting Group, Inc.** Engineer's Project No.: **220169.00**  
 Contractor: **Constructors, Inc.** Contractor's Project No.:  
 Project: **2022 Street Improvements (Street Improvement Districts 2022-01 to 2022-07)**  
 Contract Name: **2022 Street Improvements (Street Improvement Districts 2022-01 to 2022-07)**  
 Date Issued: **12/30/2023** Effective Date of Change Order: **12/30/2023**

The Contract is modified as follows upon execution of this Change Order:

Description:

**Handrail at Church on 21st and Final Quantity Adjustments**

Attachments:

**Change Order #4 Item Breakdown**

Change in Contract Price		Change in Contract Times [State Contract Times as either a specific date or a number of days]	
Original Contract Price:		Original Contract Times:	
\$ 1,905,856.85		Substantial Completion:	September 15, 2023
		Ready for final payment:	November 15, 2023
<b>Net change</b> from previously approved Change Orders No. 1 to No. 3:		<b>Net change</b> from previously approved Change Orders 1 to No. 3:	
\$ 63,033.90		Substantial Completion:	NA
		Ready for final payment:	NA
Contract Price prior to this Change Order:		Contract Times prior to this Change Order:	
\$ 1,968,890.75		Substantial Completion:	September 15, 2023
		Ready for final payment:	November 15, 2023
<b>Net change</b> for this Change Order:		<b>Net change</b> for this Change Order:	
\$ (11,147.26)		Substantial Completion:	NA
		Ready for final payment:	NA
Contract Price incorporating this Change Order:		Contract Times with all approved Change Orders:	
\$ 1,957,743.49		Substantial Completion:	September 15, 2023
		Ready for final payment:	November 15, 2023

Recommended by Engineer (if required)

Authorized by Owner

By: 

Title: **Project Manager**

Date: **1/4/24**

Accepted by Contractor

Approved by Funding Agency (if applicable)

By: 

Title: **Project Manager**

Date: **1/23/24**

Change Order Estimate - Unit Price Work					
JEO Project Name: 2022 Street Improvements (Street Improvement Districts 2022-01 to 2022-07)		JEO Project Number: 220169.00			
Owner: City of Crete, Nebraska		Change Order Number: 4			
Contractor: Constructors, Inc.		Effective Date: December 30, 2023			
Item		Change Order Information			
Bid Item No.	Description	Item Quantity	Units	Unit Price	Total Value of Item (\$)
A9	Adjust Valve Box to Grade	2	EA	\$1,927.40	\$3,854.80
A16	Subgrade Preparation	324	SY	\$5.59	\$1,811.16
A30	Silt Fence, High Porosity	-100	LF	\$7.36	(\$736.00)
B21	Silt Fence, High Porosity	-100	LF	\$7.36	(\$736.00)
C11	Modular Block Retaining Wall	-10	SF	\$101.09	(\$1,010.90)
C15	Silt Fence, High Porosity	-100	LF	\$7.36	(\$736.00)
C_CO4_1	New Manhole Frame and Cover	1	EA	\$1,352.78	\$1,352.78
D11	4" Concrete Sidewalk	466	SF	\$10.42	\$4,855.72
D20	Silt Fence, High Porosity	-100	LF	\$7.36	(\$736.00)
D_CO4_1	Handrail for stairs at church	1	LS	\$450.00	\$450.00
E15	Silt Fence, High Porosity	-300	LF	\$7.36	(\$2,208.00)
F14	Adjust Hydrant to Grade	-1	EA	\$2,891.10	(\$2,891.10)
F18	Silt Fence, High Porosity	-400	LF	\$7.36	(\$2,944.00)
G10	4" Concrete Sidewalk	91	SF	\$8.26	\$751.66
G22	Silt Fence, High Porosity	-100	LF	\$6.03	(\$603.00)
G_CO4_1	Remove Fence	245	LF	\$12.09	\$2,962.05
H6	Remove Concrete Sidewalk	-6	SF	\$3.01	(\$18.06)
H8	Remove and Reset Existing Hydrant Assembly	-1	EA	\$5,420.83	(\$5,420.83)
H9	6" DIP Water Main, Class 350	-14	LF	\$548.11	(\$7,673.54)
H25	Silt Fence, High Porosity	-200	LF	\$7.36	(\$1,472.00)
					\$0.00
					\$0.00
Total:					(\$11,147.26)

## Change Order Estimate - Lump Sum Work

JEO Project Name:	<b>2022 Street Improvements (Street Improvement Districts 2022-01 to 2022-07)</b>	JEO Project Number:	<b>220169.00</b>
Owner:	<b>City of Crete, Nebraska</b>	Change Order Number:	<b>4</b>
Contractor:	<b>Constructors, Inc.</b>	Effective Date:	<b>December 30, 2023</b>

[illegible]

