

Kingery Construction Co.
201 N 46th St
Lincoln, Nebraska 68503
Phone: +14024654400

Project: 11-23-6785 - CRETE ISIS THEATRE PHASE 2
139 W. 13th
Crete, Nebraska 68333

Prime Contract Potential Change Order #008: Add Exit Sign per Fire Marshal

TO:		FROM:	
PCO NUMBER/REVISION:	008 / 0	CONTRACT:	11-23-6785 - CRETE ISIS THEATRE PHASE 2
REQUEST RECEIVED FROM:		CREATED BY:	Mark Riley (Kingery Construction Co.)
STATUS:	Pending - In Review	CREATED DATE:	6/24/2024
REFERENCE:		PRIME CONTRACT CHANGE ORDER:	None
FIELD CHANGE:	No		
LOCATION:		ACCOUNTING METHOD:	Amount Based
SCHEDULE IMPACT:		PAID IN FULL:	No
EXECUTED:	No	SIGNED CHANGE ORDER RECEIVED DATE:	
		TOTAL AMOUNT:	\$879.00

POTENTIAL CHANGE ORDER TITLE: Add Exit Sign per Fire Marshal

CHANGE REASON: No Change Reason


POTENTIAL CHANGE ORDER DESCRIPTION: *(The Contract Is Changed As Follows)*

CE #020 - Add Exit Sign per Fire Marshal
During the site visit by the Fire Marshal we were directed to add an additional exit light.

ATTACHMENTS:

[Add Exit Light.pdf](#)

#	Budget Code	Description	Amount
1	26-0001.S ELECTRICAL.SUBCONTRACTORS (blue contract)	Add Exit Light	\$534.00
2	01-1005.L PROJECT SUPERINTENDENT.LABOR	Supervision	\$170.00
3	01-1025.P PROJECT MANAGER.PROJECT MANAGEMENT	Project Manager	\$110.00
Subtotal:			\$814.00
Fee (≈ 7.99% Applies to all line item types.):			\$65.00
Grand Total:			\$879.00

 7/9/2024
SIGNATURE DATE

SIGNATURE DATE

SIGNATURE DATE

SENTRY
ELECTRIC, INC.
LINCOLN, NE (402)467-5550
CHANGE NOTICE

Sentry Electric Inc
3400 Gladstone St
Lincoln, NE 68504
Telephone: (402) 467-5550
Fax: (402) 467-5548

Client Address:

Kingery Construction
Contact: Mark Riley
201 N 46th St.
Lincoln, NE 68503

CCN # 9
Date: 6/14/2024
Project Name: Isis Theatre
Project Number: Isis Theatre
Page Number: 1

Site Address:

Isis Theatre
139 W 13th St
Crete, NE 68333

Work Description

We reserve the right to correct this quote for errors and omissions.

This quote covers direct costs only and we reserve the right to claim for impact and consequential costs. This price is good for acceptance within **10** days from the date of receipt.
We request a time extension of **3** days.

Sentry Electric will install an exit light in front of the screen, near the SW exit door that hangs off the side of the wall to be more visible. The spec'd fixture for this building will not arrive in time, so a temp fixture will be used until the proper one arrives.

Summary

MATERIAL

Total Material		277.63
-----------------------	--	---------------

LABOR

JOURNEYMAN	(2.02 Hrs @ \$72.00)	145.44
PROJECT MANAGER @ 12.5%	(0.25 Hrs @ \$73.00)	18.25

Subtotal

Overhead	(@ 10.000 %)	44.13
Markup	(@ 10.000 %)	48.55

Subtotal

534.00

Final Amount

\$534.00

CLIENT ACCEPTANCE

CCN # 9
Final Amount: \$534.00

Name: _____

Date: _____

Signature: _____

ORIGINAL

Change Order #:

I hereby accept this quotation and authorize the contractor to complete the above described work.