

KINGERY CONSTRUCTION CO.

201 N 46TH STREET
LINCOLN, NE 68503-3712
Ph : (402)465-4400

Letter of Transmittal

To: TACK ARCHITECTS, INC.
2922 N 61 ST, STE 1
OMAHA, NE 68104

Transmittal #: 158

Date: 2/5/2024

Job: 11-22-6723 CRETE ISIS THEATRE PHASE I

Subject: Change Request - COR 015: Add Tile in Restrooms

WE ARE SENDING YOU

☐ Attached

☐ Under separate cover via the following items:

☐ Shop drawings

☐ Prints

☐ Plans

☐ Samples

☐ Copy of letter

☐ Change order

☐ Specifications

☒ Change Request

Document Type	Copies	Date	No.	Description
Change Request	1	2/5/24	COR 015	Add Tile in Restrooms

THESE ARE TRANSMITTED as checked below:

☒ For approval

☐ Approved as submitted

☐ Resubmit ___ copies for approval

☐ For your use

☐ Approved as noted

☐ Submit ___ copies for distribution

☐ As requested

☐ Returned for corrections

☐ Return ___ corrected prints

☐ For review and comment

☐ Other

☐ FOR BIDS DUE

☐ PRINTS RETURNED AFTER LOAN TO US

Remarks:

Copy To:

From: Mark Riley (KINGERY CONSTRUCTION)

Signature: Mark Riley

KINGERY CONSTRUCTION CO.

201 N 46TH STREET
LINCOLN, NE 68503-3712
Ph : (402)465-4400

Change Request

To: TACK ARCHITECTS, INC.
2922 N 61 ST, STE 1
OMAHA, NE 68104

Number: COR 015
Date: 2/5/24
Job: 11-22-6723 CRETE ISIS THEATRE PHASE I
Phone:

Description: Add Tile in Restrooms


We are pleased to offer the following specifications and pricing to make the following changes:
Cost for additional tile for the restrooms as we were short on the amount the Owner was supplying.

The total amount to provide this work is \$766.00
(Please refer to attached sheet for details.)

If you have any questions, please contact me at 402/465-4400.

Submitted by: Mark Riley
KINGERY CONSTRUCTION CO.

Architect



Date 2/6/2024

Owner

Date

KINGERY CONSTRUCTION CO.

201 N 46TH STREET
LINCOLN, NE 68503-3712
Ph : (402)465-4400

**Change Request COR 015 Price Breakdown
Continuation Sheet**

Description: Add Tile in Restrooms

Description	Labor	Material	Equipment	Subcontract	Other	Price
Midwest Floors - Tile				\$624.00		\$624.00
PROJECT SUPERINTENDENT	\$85.00					\$85.00
Subtotal:						\$709.00
			Fee	\$709.00	8.04%	\$57.00
Total:						\$766.00



DATE: February 5, 2024
TO: Kingery Construction
CONTACT: Mark Riley
FROM: Dustin Simpson
PROJECT: Crete Isis Theatre
SUBJECT: Wall Tile ADD

Cost to supply 75 SF of CT1 due to owner supplied tile running short of scope:

Daltile 0790 Arctic White Matte – 3x6:	\$172.50
Shipping from Omaha:	\$ 95.00
Crew Trip Charge:	<u>\$300.00</u>
 SUBTOTAL:	 \$567.50
10% O&P:	<u>\$ 56.75</u>
 TOTAL ADD:	 \$624.00

NOTE:
All bid notes apply.

