

CHANGE ORDER NO.: 1

Owner: **City of Crete, Nebraska** Owner's Project No.:
 Engineer: **JEO Consulting Group, Inc.** Engineer's Project No.: **220169.00**
 Contractor: **Constructors, Inc.** Contractor's Project No.:
 Project: **2022 Street Improvements (Street Improvement Districts 2022-01 to 2022-07)**
 Contract Name: **2022 Street Improvements (Street Improvement Districts 2022-01 to 2022-07)**
 Date Issued: **6/1/2023** Effective Date of Change Order: **6/1/2023**

The Contract is modified as follows upon execution of this Change Order:

Description:

Addition of rubble removal on Kingwood, additional tree removal, some additional pavement removal.


Attachments:

Change Order #1 Item Breakdown

Change in Contract Price	Change in Contract Times [State Contract Times as either a specific date or a number of days]
Original Contract Price: \$ <u>1,905,856.85</u>	Original Contract Times: Substantial Completion: <u>September 15, 2023</u> Ready for final payment: <u>November 15, 2023</u>
Net change from previously approved Change Orders No. [-] to No. [Number of previous Change Order]: \$ <u>0.00</u>	Net change from previously approved Change Orders [-] to No. [Number of previous Change Order]: Substantial Completion: <u>NA</u> Ready for final payment: <u>NA</u>
Contract Price prior to this Change Order: \$ <u>1,905,856.85</u>	Contract Times prior to this Change Order: Substantial Completion: <u>September 15, 2023</u> Ready for final payment: <u>November 15, 2023</u>
Net change for this Change Order: \$ <u>52,980.34</u>	Net change for this Change Order: Substantial Completion: <u>NA</u> Ready for final payment: <u>NA</u>
Contract Price incorporating this Change Order: \$ <u>1,958,837.19</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>September 15, 2023</u> Ready for final payment: <u>November 15, 2023</u>

Recommended by Engineer (if required)

Authorized by Owner

By: 

Title: Project Manager

Date: 6/1/23

Accepted by Contractor

Approved by Funding Agency (if applicable)

By: 

Title: PROJECT MANAGER

Date: 6/2/23

