31983-Columbus South Bridges			х	NORMAL SCHEDULED WORK																							
			х	ISSUES OR POTENTIAL ISSUES																							
		х	KNO	KNOWN CONFLICT / CRITICAL ACTIVITY																							
PHASE / AREA	DESCRIPTION	CONTRACTOR / CREW	ISSUES / COMMENTS	WEEK 1					WEEK 2						WEEK 3					WEEK 4							
				М	TU	w TH	F	SA SL	Ј М	TU	w	тн	F	SA	SU	м	TU V	v TH	F	SA	SU	М	TU	w	тн	F	SA SU
				5/12	2 5/1:	3 5/14 5/15	5/16	5/17 5/1	8 5/1	9 5/20	5/21	1 5/22	5/23	5/24	5/25	5/26 5	5/27 5/	28 5/29	5/30	5/31	6/1	6/2	6/3	6/4	6/5	6/6	6/7 6/8
Phase 2	Traffic Switch from Phase 1 to Phase 2	Highway Sign	Traffic Switch AM	х																							
Phase 2	Saw Cut Bridge Deck	National			х	x x	Х		X	х																	
Phase 2	Deck Removal	Hawkins							X	Х	x	Х	Х			х	x >	x x	Х			х	х	Х	х	х	
Phase 2	Girder Removal	Hawkins														х	x >	x x	Х			х	х	Х	х	х	