
Kingery Construction Co.
201 N 46th St
Lincoln, Nebraska 68503
Phone: +14024654400

Project: 11-23-6785 - CRETE ISIS THEATRE PHASE 2
139 W. 13th

Crete, Nebraska 68333

Prime Contract Potential Change Order #004: CE #013 - Add Sound Panels
to North Wall of House

TO:     FROM:    

PCO NUMBER/REVISION:  004 / 0   CONTRACT: 11-23-6785 - CRETE ISIS THEATRE
PHASE 2  

REQUEST RECEIVED FROM:     CREATED BY:  Mark Riley (Kingery Construction Co.)
STATUS:  Pending - In Review  CREATED DATE:  4/5/2024

REFERENCE:  PRIME CONTRACT
CHANGE ORDER: 

None  

FIELD CHANGE:  No  

LOCATION:  ACCOUNTING METHOD:  Amount Based  

SCHEDULE IMPACT:  PAID IN FULL:  No  

EXECUTED: No SIGNED CHANGE ORDER
RECEIVED DATE:

    TOTAL AMOUNT:  $6,725.00

 
POTENTIAL CHANGE ORDER TITLE: CE #013 - Add Sound Panels to North Wall of House
 
CHANGE REASON: No Change Reason
 
POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)
CE #013 - Add Sound Panels to North Wall of House
Add sound panels to the north wall of the house area.  This was not included in Phase 1 or Phase 2 costs.
 
ATTACHMENTS:
Premier DW Sound Panel Add.pdf 
 
# Budget Code Description Amount

1 09-2900.S DRYWALL.SUBCONTRACTORS (blue
contract) Sound Panels at North House wall $6,054.00

2 01-1025.P PROJECT MANAGER.PROJECT
MANAGEMENT Project Manager $110.00

3 01-5015.V PERFORMANCE BOND.OVERHEAD Bond $63.00
Subtotal: $6,227.00

Fee (8.00% Applies to all line item types.): $498.00
Grand Total: $6,725.00
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