
Kingery Construction Co.
201 N 46th St
Lincoln, Nebraska 68503
Phone: +14024654400

Project: 11-23-6785 - CRETE ISIS THEATRE PHASE 2
139 W. 13th

Crete, Nebraska 68333

Prime Contract Potential Change Order #005: CE #015 - Add Electrical Sub
Panel for Future Stage Lighting

TO:     FROM:    

PCO NUMBER/REVISION:  005 / 0   CONTRACT: 11-23-6785 - CRETE ISIS THEATRE
PHASE 2  

REQUEST RECEIVED FROM:     CREATED BY:  Mark Riley (Kingery Construction Co.)
STATUS:  Pending - In Review  CREATED DATE:  4/23/2024

REFERENCE:  PRIME CONTRACT
CHANGE ORDER: 

None  

FIELD CHANGE:  No  

LOCATION:  ACCOUNTING METHOD:  Amount Based  

SCHEDULE IMPACT:  PAID IN FULL:  No  

EXECUTED: No SIGNED CHANGE ORDER
RECEIVED DATE:

    TOTAL AMOUNT:  $1,718.00

 
POTENTIAL CHANGE ORDER TITLE: CE #015 - Add Electrical Sub Panel for Future Stage Lighting
 
CHANGE REASON: No Change Reason
 
POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)
CE #015 - Add Electrical Sub Panel for Future Stage Lighting
Add a 24-space single phase 100A 240/120 sub panel for future stage lighting per design by Branch Pattern.
 
ATTACHMENTS:
Stage Lighting Sub Panel- Sentry.pdf 
 
# Budget Code Description Amount

1 26-0001.S ELECTRICAL.SUBCONTRACTORS (blue
contract) Add Sub Panel at Stage $1,395.00

2 01-1005.L PROJECT SUPERINTENDENT.LABOR $85.00

3 01-1025.P PROJECT MANAGER.PROJECT
MANAGEMENT $110.00

Subtotal: $1,590.00
Fee ( ≈ 8.05% Applies to all line item types.): $128.00

Grand Total: $1,718.00
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CHANGE NOTICE

Sentry Electric Inc
3400 Gladstone St
Lincoln, NE  68504
Telephone: (402) 467-5550
Fax: (402) 467-5548

CCN # 7
Date: 3/29/2024
Project Name: Isis Theatre
Project Number: Isis Theatre
Page Number: 1

Client Address:

Kingery Construction
Contact: Mark Riley
201 N 46th St.
Lincoln, NE  68503

Site Address:

Isis Theatre
139 W 13th St
Crete, NE  68333

Work Description

We reserve the right to correct this quote for errors and omissions.
This quote covers direct costs only and we reserve the right to claim for impact and consequential costs. 

Sentry Electric will provide a 24-space single phase 100A 240/1204 sub panel for the stage lighting. It will be located next to 
the MDP and fed from MDP. The new panel will be provided with 12, 20A 1-pole breakers.

Summary    

    
MATERIAL    
Materials   469.87
   
Total Material   569.18
    
LABOR    
 JOURNEYMAN (7.19 Hrs @ $72.00)  517.68
 PROJECT MANAGER @ 12.5% (0.90 Hrs @ $73.00)  65.70
   
Subtotal   1,152.56
 Overhead (@ 10.000 %)  115.26
 Markup (@ 10.000 %)  126.78
   
Subtotal   1,394.60
   

Final Amount   $1,394.60

CLIENT ACCEPTANCE

ORIGINAL


