
Kingery Construction Co.
201 N 46th St
Lincoln, Nebraska 68503
Phone: +14024654400

Project: 11-23-6785 - CRETE ISIS THEATRE PHASE 2
139 W. 13th

Crete, Nebraska 68333

Prime Contract Potential Change Order #008: Add Exit Sign per Fire
Marshal

TO:     FROM:    

PCO NUMBER/REVISION:  008 / 0   CONTRACT: 11-23-6785 - CRETE ISIS THEATRE
PHASE 2  

REQUEST RECEIVED FROM:     CREATED BY:  Mark Riley (Kingery Construction Co.)
STATUS:  Pending - In Review  CREATED DATE:  6/24/2024

REFERENCE:  PRIME CONTRACT
CHANGE ORDER: 

None  

FIELD CHANGE:  No  

LOCATION:  ACCOUNTING METHOD:  Amount Based  

SCHEDULE IMPACT:  PAID IN FULL:  No  

EXECUTED: No SIGNED CHANGE ORDER
RECEIVED DATE:

    TOTAL AMOUNT:  $879.00

 
POTENTIAL CHANGE ORDER TITLE: Add Exit Sign per Fire Marshal
 
CHANGE REASON: No Change Reason
 
POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)
CE #020 - Add Exit Sign per Fire Marshal
During the site visit by the Fire Marshal we were directed to add an additional exit light.
 
ATTACHMENTS:
Add Exit Light.pdf 
 
# Budget Code Description Amount

1 26-0001.S ELECTRICAL.SUBCONTRACTORS (blue
contract) Add Exit Light $534.00

2 01-1005.L PROJECT SUPERINTENDENT.LABOR Supervision $170.00

3 01-1025.P PROJECT MANAGER.PROJECT
MANAGEMENT Project Manager $110.00

Subtotal: $814.00
Fee ( ≈ 7.99% Applies to all line item types.): $65.00

Grand Total: $879.00
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