



# CHANGE ORDER

This change order is not valid until signed by all parties.  
Original copy must be returned to Danko.

**Danko Emergency Equipment**  
302 E. 4th Street - PO Box 218  
Snyder, NE 68664 (402) 568-2200

Department Name: City of Crete, Crete Fire and Rescue  
City, State: Crete NE

Shop Order #: P-3866

Change #: 1  
Change Date: 2/9/2023

Ref:	Change/Clarification Description	Contract Change
1	Purchase Chassis from Ken Garff	70994
2		
3		
4		
5		
6		
7		
8		
9		
10		
11		
12		
13		
14		
15		
16		
17		
18		
19		
20		
21		
22		
23		
24		
25		

The contract SUM will be increased/decreased by this amount: \$ 70,994.00  
The quoted delivery time will be increased by this amount:            Days

\_\_\_\_\_  
Authorized Customer Signature                      Date

\_\_\_\_\_  
Authorized ROR/Salesperson Signature                      Date                      Danko Sales Manager                      Date                      Danko Production Coordinator                      Date