

Scope Change No. 2

Date: 7/31/2026
Client: City of Waverly
Engineer: JEO Consulting Group, Inc.
Project: Waverly New Well Siting
Project No.: 242161.00



Description of Addition to Scope of Services:

At the City's request, an additional 8 test wells and 3 monitoring wells will be added to the scope. Two of the test wells and the monitoring wells will be in the existing well field and have more extensive test pumping and data collection. A hydrogeologic evaluation will be completed by a subconsultant utilizing the data collected from the test pumping.

A water treatment evaluation will be completed to consider the scenario where the City would construct a new water treatment plant and well field in the general area of the intersection of Cannongate and Waverly Road. The evaluation will include a single treatment technology and conceptual level cost estimate.

Change to Completion Dates:

Phase	Agreement Dates/Days	Prior Adjustments	Adjustments this Change	Completion Dates/Days
Project Kickoff Meeting	Complete	None	None	Complete
Test Hole and Test Well Proposal Opening	Complete	None	60 days	60 days
Test Hole Data Review Meeting	Complete	None	30 days	30 days
Test Well Data Review Meeting	Complete	None	None	Complete
Council Meeting Update	Complete	None	None	Complete
Water Treatment Evaluation	45 days	None	45 days	45 days

Change to Fees:

Phase	Fee Type	Fees per Agreement	Prior Adjustments	Adjustments this Change	New Fees
Project Management	Lump Sum	\$ 2,500.00	\$ -	\$ 1,000.00	\$ 3,500.00
Test Well Program	Lump Sum	\$ 47,500.00	\$ -	\$ 10,000.00	\$ 57,500.00
Test Hole and Test Well Drilling Support	Hourly	\$ 5,000.00	\$ -	\$ 3,500.00	\$ 8,500.00
Hydrogeologic Report	Hourly	\$ -	\$ -	\$ 10,230.00	\$ 10,230.00
Property Owner Coordination	Hourly	\$ -	\$ 5,000.00	\$ -	\$ 5,000.00
Water Treatment Evaluation	Lump Sum	\$ -	\$ -	\$ 5,000.00	\$ 5,000.00
Totals:		\$ 55,000.00	\$ 5,000.00	\$ 29,730.00	\$ 89,730.00

Approval of this form shall constitute an amendment to the agreement dated December 10, 2024 between the parties identified and for the project listed at the top of this form.

Dane Simonsen, PE
Senior Project Manager

Approved By:

City of Waverly, NE

Date

Attest: