KINGERY CONSTRUCTION CO.

201 N 46TH STREET LINCOLN, NE 68503-3712 Ph : (402)465-4400

## Letter of Transmittal

To: TACK ARCHITECTS, INC. 2922 N 61 ST, STE 1 OMAHA, NE 68104			Transmittal #: 163 Date: 4/30/2024 Job: 11-22-6723 CRETE ISIS THEATRE PHASE I					
Subje	Subject: Change Request - COR 016: Credit back to Owner on Logo							
WE A	RE SENDING YOU	☐ Attached	Under separate cove	er via the following items:				
	Shop drawings	Prints	Plans	Samples				
	Copy of letter	Change order	Specifications	Change Request				

Document Type	Copies	Date	No.	Description
Change Request	1	4/30/24	COR 016	Credit back to Owner on Logo

#### THESE ARE TRANSMITTED as checked below:

For approval
Approved as submitted
Resubmit \_\_ copies for approval
Approved as noted
Submit \_\_ copies for distribution
As requested
Returned for corrections
Return \_\_ corrected prints
Other
FOR BIDS DUE
PRINTS RETURNED AFTER LOAN TUST

#### Remarks:

Copy To:

From: Mark Riley (KINGERY CONSTRUCTION)

Signature: <u>Mark</u> Riley

KINGERY CONSTRUCTION CO. 201 N 46TH STREET LINCOLN, NE 68503-3712 Ph : (402)465-4400

# Change Request

**To:** TACK ARCHITECTS, INC. 2922 N 61 ST, STE 1 OMAHA, NE 68104 Number: COR 016 Date: 4/30/2024 Job: 11-22-6723 CRETE ISIS THEATRE PHASE I Phone:

Description: Credit back to Owner on Logo

We are pleased to offer the following specifications and pricing to make the following changes:					
redit back to the Owner for funds not spent on the ISIS Logo allowance					
The total direct cost to perform this work is (Please refer to attached sheet for details	.)		\$-3,577.00		
		Total:	\$-3,577.00		
f you have any questions, please contact me at 402/465-	4400.				
Submitted by: Mark Riley	Architect Clubtur	Date5/	3/2024		
KINGERY CONSTRUCTION CO.		2410 <u>0</u>	<u> </u>		
	Owner	Date			

### Change Request COR 016 Price Breakdown Continuation Sheet

**Description:** Credit back to Owner on Logo

Description	Labor	Material	Equipment	Subcontract	Other	Price
ISIS Logo	\$-255.00	\$-3,322.00				\$-3,577.00

Subtotal: \$-3,577.00