

Kingery Construction Co.
201 N 46th St
Lincoln, Nebraska 68503
Phone: +14024654400

Project: 11-23-6785 - CRETE ISIS THEATRE PHASE 2
139 W. 13th
Crete, Nebraska 68333

Prime Contract Potential Change Order #007: CE #019 - Power to garbage disposal at stage sink

TO:		FROM:	
PCO NUMBER/REVISION:	007 / 0	CONTRACT:	11-23-6785 - CRETE ISIS THEATRE PHASE 2
REQUEST RECEIVED FROM:		CREATED BY:	Mark Riley (Kingery Construction Co.)
STATUS:	Pending - In Review	CREATED DATE:	6/24/2024
REFERENCE:		PRIME CONTRACT CHANGE ORDER:	None
FIELD CHANGE:	No		
LOCATION:		ACCOUNTING METHOD:	Amount Based
SCHEDULE IMPACT:		PAID IN FULL:	No
EXECUTED:	No	SIGNED CHANGE ORDER RECEIVED DATE:	
		TOTAL AMOUNT:	\$565.00

POTENTIAL CHANGE ORDER TITLE: CE #019 - Power to garbage disposal at stage sink

CHANGE REASON: No Change Reason

POTENTIAL CHANGE ORDER DESCRIPTION: *(The Contract Is Changed As Follows)*


CE #019 - Power to garbage disposal at stage sink

Cost for Sentry to add power for the garbage disposal at the stage sink. This was not called out on the electrical drawings.

ATTACHMENTS:

[Backstage Garbage Disposal.pdf](#)

#	Budget Code	Description	Amount
1	26-0001.S ELECTRICAL.SUBCONTRACTORS (blue contract)	Power to garbage disposal	\$243.00
2	01-1005.L PROJECT SUPERINTENDENT.LABOR	Supervision	\$170.00
3	01-1025.P PROJECT MANAGER.PROJECT MANAGEMENT	Project Manager	\$110.00
Subtotal:			\$523.00
Fee (≈ 8.03% Applies to all line item types.):			\$42.00
Grand Total:			\$565.00

 7/9/2024
SIGNATURE DATE

SIGNATURE DATE

SIGNATURE DATE

SENTRY
ELECTRIC, INC.
LINCOLN, NE (402)467-5550
CHANGE NOTICE

Sentry Electric Inc

3400 Gladstone St
Lincoln, NE 68504
Telephone: (402) 467-5550
Fax: (402) 467-5548

Client Address:

Kingery Construction

Contact: Mark Riley
201 N 46th St.
Lincoln, NE 68503

CCN# 11
Date: 6/14/2024
Project Name: Isis Theatre
Project Number: Isis Theatre
Page Number: 1

Site Address:

Isis Theatre

139 W 13th St
Crete, NE 68333

Work Description

We reserve the right to correct this quote for errors and omissions.

This quote covers direct costs only and we reserve the right to claim for impact and consequential costs. This price is good for acceptance within **10** days from the date of receipt.

We request a time extension of **3** days.

Sentry Electric will provide parts and labor to provide power to the backstage garbage disposal.

Summary

MATERIAL

Total Material 38.66

LABOR

JOURNEYMAN (2.00 Hrs @ \$72.00) 144.00
PROJECT MANAGER @ 12.5% (0.25 Hrs @ \$73.00) 18.25

Subtotal 200.91

Overhead (@ 10.000 %) 20.09

Markup (@ 10.000 %) 22.10

Subtotal 243.10

Final Amount \$243.10

CLIENT ACCEPTANCE

CCN # 11
Final Amount: \$243.10

Name: _____

Date: _____

Signature: _____

Change Order #:

ORIGINAL

I hereby accept this quotation and authorize the contractor to complete the above described work.