

# DTR Grant Project

Jack Cochnar  
142 W. 13th Street  
Crete, NE 68333

July 1, 2024

Dear City Council,

I would like to request a finance amendment to the original Memorandum of Understanding for the commercial rehabilitation project located on the property of (142 W. 13th Street, Crete NE).

The original estimated project cost was \$59,520.50. Due to the age of the building, some unforeseen additional repair costs (for example the entry doors were a special, non-standard custom order), along with some material price increases, made the project's final amount end at \$65,030.00, exceeding the original estimates by \$5,509.50.

I would like to request that the City Council consider amending the original finance amount to include the afore mentioned extra amount of \$5,509.50.

Thank you in advance.

Respectfully,

A handwritten signature in black ink, appearing to read "Jack Cochnar", with a large, stylized initial "J" and "C".

Jack Cochnar