ask	s to be Completed:	Completion	By:	Comments:
1	Remove south wall (sink area)		Construction Class	
2	Add dividing walls for District Office		Construction Class	Use current doors from Placke & Fisher Office
3	Add wall for Safe Room in Teacher's Work Room		Construction Class	Use current door from Safe Room
4	Move counter & cupbards to safe room		Construction Class	
5	Add 1 vestibule door and 1 hallway door		Island Glass	Purchase new first interior door. Reuse current Board Room door for 3rd office door
6	Add HVAC requirements		Jerry's Sheet Metal	
7	Adjust Fire Sprinklers		Ne Fire Sprinkler	
8	Drywall all office & Board Room walls		Essink Dry Wall	
9	Electrical in Office & Board Room		Affordable	
10	Replace Ceiling Grid - Office, Board Room, Lounge		TC Ceilings	
11	Flooring - Entrance Ceramic Tile		Abby Carpets	
12	Flooring - Carpet		Abby Carpets	District Office, Board Room, Teachers Lounge
13	Flooring - Tile		Abby Carpets	Safe Room
	Bids:			
	HVAC	300.00	Jerry's Sheet Metal	
	Fire Sprinklers	3,350.00	NE Fire Sprinkler	
	Doors	3,630.00	Island Glass	
	Drywall	1,720.00	Essink	
	Ceilings	6,000.00	TC Ceilings	
	Electirical	6,035.00	Affordable Electric	
	Floor Coverings	12,872.00	Abby Carpets	New Office, Board Room, Hallway, Teachers Lounge, Entrance
	Basic Construction Materials	1,300.00		
	Basic Construction Labor	5,000.00	Construction Teacher	ers outside of contract day
	Total	40,207.00		
ĥis	project would be completed by the construction class once they con	npleted the house on Lee St.	That should be aroun	d March. We have budgeted \$5000 to cover any work done by the construction teachers

This bid includes the carpet which normally is considered a maintenance expense that we do annually. The carpet in the board room and the teacher lounge is 20 years old and will need to be replaced.