



PCO #010

Kingery Construction Co.
201 N 46th St
Lincoln, Nebraska 68503
Phone: +14024654400

Project: 11-23-6785 - CRETE ISIS THEATRE PHASE 2
139 W. 13th
Crete, Nebraska 68333

Prime Contract Potential Change Order #010: Supply Carpet

TO:		FROM:	
PCO NUMBER/REVISION:	010 / 0	CONTRACT:	11-23-6785 - CRETE ISIS THEATRE PHASE 2
REQUEST RECEIVED FROM:		CREATED BY:	Mark Riley (Kingery Construction Co.)
STATUS:	Pending - In Review	CREATED DATE:	8/2/2024
REFERENCE:		PRIME CONTRACT CHANGE ORDER:	None
FIELD CHANGE:	No		
LOCATION:		ACCOUNTING METHOD:	Amount Based
SCHEDULE IMPACT:		PAID IN FULL:	No
EXECUTED:	No	SIGNED CHANGE ORDER RECEIVED DATE:	
		TOTAL AMOUNT:	\$3,343.00

POTENTIAL CHANGE ORDER TITLE: Supply Carpet

CHANGE REASON: No Change Reason


POTENTIAL CHANGE ORDER DESCRIPTION: *(The Contract Is Changed As Follows)*
Supply carpet for the house area. Originally to be by Owner.

ATTACHMENTS:

[Floors Inc. Invoice.pdf](#)

#	Budget Code	Description	Amount
1	09-6500.M Flooring	Carpet	\$2,901.00
2	01-1005.L PROJECT SUPERINTENDENT.LABOR	Superintendent	\$85.00
3	01-1025.P PROJECT MANAGER.PROJECT MANAGEMENT	PM	\$110.00
Subtotal:			\$3,096.00
Fee (≈ 7.98% Applies to all line item types.):			\$247.00
Grand Total:			\$3,343.00

Kingery Construction Co.


SIGNATURE DATE

SIGNATURE

DATE

SIGNATURE

DATE



I N V O I C E

BILL

TO: KINGERY CONSTRUCTION CO
201 N 46TH STREET
LINCOLN NE 68503

WORK CRETE ISIS THEATER MO
DONE 139 W 13TH STREET
AT: CRETE NE 68333
PICKED UP IN LINCOLN NE 68512

CUST# 45780

JOB NO.	CUST ORDER#	TERMS	INVOICE NUMBER	DATE
240465-000	MARK RILEY	NET 30	17953	7/31/24

QUANTITY	DESCRIPTION	UNIT PRICE	AMOUNT
	PICK UP AT LINCOLN WAREHOUSE		
	648 SF J&J KINETEX TRI PLEX II 2299 DIMENSIONAL 24 X 24 CARPET TILE		2,435.55
	1 EA J&J KINETEX PREMIUM 4 GAL ADHESIVE		156.60
	FREIGHT		<u>112.74</u>
			2,704.89
	TAX		<u>196.10</u>
	SUBTOTAL		2,900.99
	INVOICE TOTAL		<u>\$2,900.99</u>

RECEIVED

JUL 31 2024

*** NOTICE ***

PAYMENTS MADE WITH CREDIT CARD ARE SUBJECT TO A 3% PROCESSING FEE.