



**Accountability - Dedication
Honesty - Integrity - Respect**

City Hall | Engineering Department
2500 14th St., Suite 3
Columbus, NE 68601
402-562-4309
EngDept@columbusne.us
www.columbusne.us

Nebraska Department of Transportation Columbus South Bridges Project

May 2026 Update

- Nebraska Department of Transportation project
 - City is the Local Public Agency of record
 - Substantially completed the Pawnee Park Underpass Reconstruction
 - Pedestrian trail use till a date to be determined in 2027
 - Finishing up on the south three piers, outside of the river channel
 - Remaining girders to be set this week
 - City submitted Amendment to NEPA for construction of box culvert wall along Levee by Higgins Memorial.
 - Working with NDOT on this process
 - Upon approval, Change Order to general contractor will be needed
 - NDOT will include removal and replacement of the traffic “bump” on north end of the east bridge structure
 - Temporary asphalt wedge may be placed if sink area gets lower
 - Project remains on schedule for fall 2027 completion
-