

Kingery Construction Co.  
201 N 46th St  
Lincoln, Nebraska 68503  
Phone: +14024654400

**Project:** 11-23-6785 - CRETE ISIS THEATRE PHASE 2  
139 W. 13th  
Crete, Nebraska 68333

## Prime Contract Potential Change Order #004: CE #013 - Add Sound Panels to North Wall of House

<b>TO:</b>		<b>FROM:</b>	
<b>PCO NUMBER/REVISION:</b>	004 / 0	<b>CONTRACT:</b>	11-23-6785 - CRETE ISIS THEATRE PHASE 2
<b>REQUEST RECEIVED FROM:</b>		<b>CREATED BY:</b>	Mark Riley (Kingery Construction Co.)
<b>STATUS:</b>	Pending - In Review	<b>CREATED DATE:</b>	4/5/2024
<b>REFERENCE:</b>		<b>PRIME CONTRACT CHANGE ORDER:</b>	None
<b>FIELD CHANGE:</b>	No		
<b>LOCATION:</b>		<b>ACCOUNTING METHOD:</b>	Amount Based
<b>SCHEDULE IMPACT:</b>		<b>PAID IN FULL:</b>	No
<b>EXECUTED:</b>	No	<b>SIGNED CHANGE ORDER RECEIVED DATE:</b>	
		<b>TOTAL AMOUNT:</b>	\$6,725.00

**POTENTIAL CHANGE ORDER TITLE:** CE #013 - Add Sound Panels to North Wall of House

**CHANGE REASON:** No Change Reason

**POTENTIAL CHANGE ORDER DESCRIPTION:** *(The Contract Is Changed As Follows)*

CE #013 - Add Sound Panels to North Wall of House

Add sound panels to the north wall of the house area. This was not included in Phase 1 or Phase 2 costs.

**ATTACHMENTS:**

[Premier DW Sound Panel Add.pdf](#)

#	Budget Code	Description	Amount
1	09-2900.S DRYWALL.SUBCONTRACTORS (blue contract)	Sound Panels at North House wall	\$6,054.00
2	01-1025.P PROJECT MANAGER.PROJECT MANAGEMENT	Project Manager	\$110.00
3	01-5015.V PERFORMANCE BOND.OVERHEAD	Bond	\$63.00
<b>Subtotal:</b>			<b>\$6,227.00</b>
Fee (8.00% Applies to all line item types.):			\$498.00
<b>Grand Total:</b>			<b>\$6,725.00</b>

 4/18/2024  
Architect Signature DATE

\_\_\_\_\_  
Owner Signature DATE



# CHANGE ORDER

DATE: 3/19/24

PROJECT: Isis Theatre

CONTRACTOR: Kingery

JOB DESCRIPTION:			
1) Add Cardinal Sound panels to North wall			
2) Change Cardinal panels on ceiling to Fsoib sound panels.			
1) Add Cardinal Sound panels to North wall			\$9698.00
2) Change Cardinal panels to Fsoib panels on ceiling			-\$3644.00
		Total	\$6054.00

PREMIER DRYWALL REPRESENTATIVE SIGNATURE: \_\_\_\_\_

CONTRACTOR REPRESENTATIVE SIGNATURE: \_\_\_\_\_