

Kingery Construction Co.
201 N 46th St
Lincoln, Nebraska 68503
Phone: +14024654400

Project: 11-23-6785 - CRETE ISIS THEATRE PHASE 2
139 W. 13th
Crete, Nebraska 68333

Prime Contract Potential Change Order #003: CE #012 - Add Bond

TO:		FROM:	
PCO NUMBER/REVISION:	003 / 0	CONTRACT:	11-23-6785 - CRETE ISIS THEATRE PHASE 2
REQUEST RECEIVED FROM:		CREATED BY:	Mark Riley (Kingery Construction Co.)
STATUS:	Pending - In Review	CREATED DATE:	4/5/2024
REFERENCE:		PRIME CONTRACT CHANGE ORDER:	None
FIELD CHANGE:	No		
LOCATION:		ACCOUNTING METHOD:	Amount Based
SCHEDULE IMPACT:	0 days	PAID IN FULL:	No
EXECUTED:	No	SIGNED CHANGE ORDER RECEIVED DATE:	
		TOTAL AMOUNT:	\$5,463.00

POTENTIAL CHANGE ORDER TITLE: CE #012 - Add Bond

CHANGE REASON: No Change Reason

POTENTIAL CHANGE ORDER DESCRIPTION: *(The Contract Is Changed As Follows)*

CE #012 - Add Bond
Cost to supply the Payment and Performance Bonds

ATTACHMENTS:

[Bond Invoice.pdf](#)

#	Budget Code	Description	Amount
1	01-5015.V PERFORMANCE BOND.OVERHEAD	Bond	\$5,058.00
Subtotal:			\$5,058.00
Fee (≈ 8.01% Applies to all line item types.):			\$405.00
Grand Total:			\$5,463.00



Architect Signature **DATE** 4/18/2024

Owner Signature **DATE**

Gene Lilly Surety Bonds Inc.

735 S. 56th Street
Lincoln, NE 68510
Phone: 402-475-7700
www.glsbinc.com

Invoice

Date	Invoice #
3/29/2024	75024

BILL TO:
KINGERY CONSTRUCTION 201 N. 46TH STREET LINCOLN, NE 68503

Due Date	5/13/2024
----------	-----------

OWNER/OBLIGEE:

CITY OF CRETE
BOND: 107932447

Description	Amount
ISIS MOVIE THEATER RENOVATION - PHASE 2 (INCLUDES CHANGE ORDERS 1 & 2)	5,058.00
RECEIVED MAR 29 2024	



Total	\$5,058.00
--------------	-------------------

Thank you for your business!