
 
 
PROJECT and PLAN DISCUSSION 

1.​ ES gym roof –not enough slope when built—led to water sitting and rusting on top of the behlen 
roof panels 

a.​ Creating slope 
b.​ Deciding–Slope all one direction? Or split the slope in half? 
c.​ Considerations–Weight load—insulation, snow 

2.​ New structure enclosed early September 
3.​ Asbestos in Title I classroom and on water and heating pipe joints —ESI abated it 
4.​ ESI powerwashing West classrooms now, moving North 

a.​ North classrooms next 
5.​ New Kindergarten classrooms –Slugging the concrete block 

a.​ Withstand a lot of wind 
6.​ Corner of existing building—existing damage to concrete block  
7.​ Track Project—Concrete work is done and the new Pole Vault Pit is delivered.  Just need the 

rubberized surfacing done 
 


