
Kingery Construction Co.
201 N 46th St
Lincoln, Nebraska 68503
Phone: +14024654400

Project: 11-23-6785 - CRETE ISIS THEATRE PHASE 2
139 W. 13th

Crete, Nebraska 68333

Prime Contract Potential Change Order #007: CE #019 - Power to garbage
disposal at stage sink

TO:     FROM:    

PCO NUMBER/REVISION:  007 / 0   CONTRACT: 11-23-6785 - CRETE ISIS THEATRE
PHASE 2  

REQUEST RECEIVED FROM:     CREATED BY:  Mark Riley (Kingery Construction Co.)
STATUS:  Pending - In Review  CREATED DATE:  6/24/2024

REFERENCE:  PRIME CONTRACT
CHANGE ORDER: 

None  

FIELD CHANGE:  No  

LOCATION:  ACCOUNTING METHOD:  Amount Based  

SCHEDULE IMPACT:  PAID IN FULL:  No  

EXECUTED: No SIGNED CHANGE ORDER
RECEIVED DATE:

    TOTAL AMOUNT:  $565.00

 
POTENTIAL CHANGE ORDER TITLE: CE #019 - Power to garbage disposal at stage sink
 
CHANGE REASON: No Change Reason
 
POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)
CE #019 - Power to garbage disposal at stage sink
Cost for Sentry to add power for the garbage disposal at the stage sink.  This was not called out on the electrical drawings.
 
ATTACHMENTS:
Backstage Garbage Disposal.pdf 
 
# Budget Code Description Amount

1 26-0001.S ELECTRICAL.SUBCONTRACTORS (blue
contract) Power to garbage disposal $243.00

2 01-1005.L PROJECT SUPERINTENDENT.LABOR Supervision $170.00

3 01-1025.P PROJECT MANAGER.PROJECT
MANAGEMENT Project Manager $110.00

Subtotal: $523.00
Fee ( ≈ 8.03% Applies to all line item types.): $42.00

Grand Total: $565.00
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PCO #007

7/9/2024



CHANGE NOTICE

Sentry Electric Inc
3400 Gladstone St
Lincoln, NE  68504
Telephone: (402) 467-5550
Fax: (402) 467-5548

CCN # 11
Date: 6/14/2024
Project Name: Isis Theatre
Project Number: Isis Theatre
Page Number: 1

Client Address:

Kingery Construction
Contact: Mark Riley
201 N 46th St.
Lincoln, NE  68503

Site Address:

Isis Theatre
139 W 13th St
Crete, NE  68333

Work Description

We reserve the right to correct this quote for errors and omissions.
 

This quote covers direct costs only and we reserve the right to claim for impact and consequential costs. This price is good for acceptance within 10

days from the date of receipt.

We request a time extension of 3 days.

 

Sentry Electric will provide parts and labor to provide power to the backstage garbage disposal. 

Summary    

    
MATERIAL    
Total Material   38.66
    
LABOR    
 JOURNEYMAN (2.00 Hrs @ $72.00)  144.00
 PROJECT MANAGER @ 12.5% (0.25 Hrs @ $73.00)  18.25
   
Subtotal   200.91
 Overhead (@ 10.000 %)  20.09
 Markup (@ 10.000 %)  22.10
   
Subtotal   243.10
   

Final Amount   $243.10

CLIENT ACCEPTANCE

CCN # 11
Final Amount: $243.10

Name:

Date:

Signature:

Change Order #:
I hereby accept this quotation and authorize the contractor to complete the above described work.

ORIGINAL


